Minutes of December 15, 2009
Mayor and Board of Aldermen

Be it remembered that a regular meeting of the Mayor and Board of Aldermen of
the City of Long Beach, Mississippi, was begun and held at the Long Beach School
Administration Office, 19148 Commission Road in said City at 5:00 o’clock p.m., it being
the second Tuesday in December, 2009, and the same being the time, date, and place
fixed for holding said meeting.

There were present and in attendance on said Board and at the meeting the
following named persons: Mayor William Skellie, Jr., Aldermen Leonard Carrubba, Sr.,
Gary J. Ponthieux, Bernie Parker, Kaye H. Couvillon, Ronnie Hammons, Jr., Carolyn J.
Anderson, Deputy City Clerk Stacey Dahl, and Port Attorney James C. Simpson, Jr.

Absent the meeting was Alderman Mark E. Lishen.

There being a quorum present sufficient to transact the business of the City, the
following proceedings were had and done.

RS

The meeting was called to order and there were no announcements,

presentations, or proclamations.
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There were no amendments to the municipal docket.
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The Mayor opened the floor for public comments, as follows:
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PUBLIC COMMENTS PERTAINING TO MATTERS- APPEARING
ON THE AGENDA

NOTE: All comments shall be directed to the Chairman (Mayor) at the end of the meeting.
Comments of a personnel nature regarding individual members of the Governing Authority (Mayor and Board
of Aldermen), City Staff and/or Personnel, other Citizens, disruptive comments or improper actions will not
be permitted.
Public Comments will be limited to a total of ten (10) minutes and limited to a maximum of two (2) minutes
per person.
Except as otherwise directed by the Chairman (Mayor), Public Comments will not be permitted before or
after the allotted time. Disruption of the regular business meeting will be cause for removal from the public

meeting.
PLEASE PRINT:

NAME / ADDRESS / TELEPHONE SUBJECT MATTER
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City of Long Beach, Mississippi
Mayor and Board of Aldermen Meeting
Date:

Excel Worksheet: public comments - agenda PUBLIC COMMENTS-NOT ON AGENDA
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Alderman Anderson made motion seconded by Alderman Hammons and
unanimously carried to approve the Mayor and Board of Aldermen minutes of
December 1, 2009, as submitted.

T -

Alderman Anderson made motion seconded by Alderman Hammons and

unanimously carried to approve the Planning Commission minutes of December 10,

2009, as submitted.
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Due to a possible conflict of interest, Alderman Ponthieux was recused from the
open meeting.
.
Alderman Parker made motion seconded by Alderman Anderson and
unanimously carried to approve payment of invoices as listed in Docket of Claims

Number 121509 20 2 e 2 e 2 o 2 o 2 o 2 o e o e 2 e S S S S A A S O

Alderman Ponthieux returned to the open meeting.
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Alderman Ponthieux made motion seconded by Alderman Anderson and
unanimously carried to extend the Proclamation of Civil Emergency, Hurricane Katrina
and Hurricane Gustav, to protect and preserve the public health and safety of the
community.
e 2 34 04 5 e 4 o 2 40 o e e e 2 2 e o e e o e 04 o e e o K e e e X
There came on for consideration Budget Modifications for the City Hall project

and The Fire Station Project, as follows:
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MEMO

DATE: December 7, 2009
TO: Mayor William Skellie
City of Long Beach
FROM: Ann Frazier, Associate Consultant
Jimmy Gouras Urban Planning
RE: City of Long Beach
Budget Modifications

I have enclosed the budget modifications for the following projects:

1. R-109-235-02-KCR - City Hall project
This modification will decrease the funding for this project by $425,000 to be
shifted to the fire station project. It will also increase the FEMA funding to a total
0f$369,743 and it will also extend the project ending date to June 30, 2010.

2. R-109-235-04-KCR - Fire Station project
This modification will increase the funding for this project by $425,000 to be
shifted from the city hall project. It will also show the injection of a total of
2,146,841 in HMGP and FEMA funds and $130,383 in insurance funds. It will
also extend the project ending date to June 30, 2010,

Please sign all four copies of each budget modification, keep one copy of each
modification for your files and return the remaining copies to our office for submission to
MDA for review and approval.

If you have any questions concerning this information, please feel free to contact me at

601-638-7121.

Enclosures

JIMMY G. GOURAS

URBAN PLANNING CONSULTANTS, INC.

1100 CHERRY ST. « VICKSBURG, MS 39183 » 601-638-7121 » FAX 601-638-5292 « Email: jggouras@belisouth.net
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MISSISSIPPI DEVELOPMENT AUTHORITY
MODIFICATION SIGNATURE SHEET
501 North West Street « Post Office Box 849
Jackson, Mississippi 39205

1. Recipient's Name, Address, and Telephone
No.

City of Long Beach

Post Office Box 929

Long Beach, MS 39560-0929
228-863-1556

2. Effective Date:

Grant Number:
R-109-235-02-KCR

3. Contract Number:
R-109-235-02-KCR

4,  Modification Number :
#5

5. Grant Identifier: (Funding Source & Year):
CFDA Number 14.219 and 14.228

6. Beginning and Ending Dates:
1/2/08 through 6/30/10

7. Pagelof 6

8. As aresult of this modification, funds obligated are changed as follows:

KCDBG Other: Federal Other: Local/Private
From $5,367,674.00 $259,012.53 $0.00
To $4,942,674.00 $428,723.00 $0.00
Increase of $0.00 $169.71047 30.00
Decrease of: $425,000.00 180,00 $0.00

9. The above recipient is hereby modified as follows:
SEE ATTACHED SHEET FOR EXPLANATION.

10. Except as hereby modified, all terms and conditions of the subcontract remain unchanged.

11. Approved lor Agency:

Signature Date

Name: Jon Mabry

Title: Chief Operating Officer
Disaster Recovery

I2. Approved lor Recipient:

Signature Date
Name: William Skellie, Jr.

Title: Mayor
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9. The purpose of this budget modification is to decrease the CDBG funding for this project by
$425,000. This amount will be transferred from the City Hall project to the fire station project by
way of this modification. The building construction line item will decrease from $4,545,301 to
$4,344,435 (-$200,866) and the contingency line item will decrease from $324,134 to $100,000
(-$224,134).

The modification will also increase the FEMA funding from $259,012.53 to $369,743

This modification also is extending the contract ending date from January 2, 2010 to June 30,
2010 to allow for the completion of construction and close out of the project.
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Katrina Supplemental CDBG Program
Budget Summary

Applicant: Long Beach — Consfruct new Municipal Complex

Funding Year: _ Grant Year: ____ Contract: #R-109-235-02-KCR
Deseriplion MDA D15 Other Funding Sources
E . Katrina

Administration CDBEG Tatal
General Administration $144,268.00 N b $144,268.00 |
Application Prep. $10,000.00 $10,000.00
Audit $ 0.00

Subtotal (A) $154,268.00 $0.00 $0.00 $0.00 | $154,268.00
Description MDA IDIS Othar Funding S
Public Faciites CoBe FEMA Total
Acquisition $ 0.00
Architectural/Engineering $343,871.00 $33,096.00 | $377,087.00
Bridges §_0.00
Construction of Public Building $4,344,435.00 | 836974300 | o §4,714,178.00
Contingency _Swoo0000 | 4 $100,000.00
Demalition i $ 0.00
Drainage & Flaod Protection $_0.00
Fire protection N § 0.00
Legal 5 0.00
Pubile Service $ 000
Rall $ 0.0
Renovation of Public Building $ 0.00
Sewage Pumping Station 5 0.00
Sewage Treaiment $ 0.00
Sewer Lina(s) § 0.00
Street & Road Improvemeants 5 0.00
Water Booster Station § 000
Water Line{s) $ 0.0
weteeTank VL S .5 000
Water Treatment $ 0.00
Water Well $_0.00 |
Other 5 0.00
Program Mal. Fees @4.00 3&84.000

Subtotal (B) | 54.788.406.00 $428.723.00 $0.00 so.oo | $5217.120.00

Grand Total (A + B) 54,042,674.00 $428,723.00 $0.00 £0.00 | $5,371,397.00
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Recipient:

City of Long Beach

MDA DRD

BUDGET MODIFICATION WORKSHEET

Contract Number: R-109-235-02-KCR

NOTE: List KCDBG Funds where changes are made.Comments:.

Activity Current Budget Proposed Budget Change (+-)
General Administration $144,268.00 $144,268.00 $0.00
Application Preparation $10,000.00 $10,000.00 $0.00
Architectural/Engineering $343,971.00 $343,971.00 $0.00
Const. of Public Bldg. $4,545,301.00 $4,344,435.00 -$200,866.00
Contingency $324.134.00 $100,000.00 -$224,134.00

TOTAL TOTAL TOTAL
$5,367,674.00 $4,942,674.00 -$425,000.00
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Contract Amendment
Individual Work Activity Description

Recipient: City of Long Beach Contract Number: R-109-235-02-KCR

The individual work activity description is provided to describe in detail each activity proposed to be
amended. A separate work activity description must be completed for each activity proposed in contract
amendment (i.e., sewer, water, streets, housing, etc.). :

L.

2.

Work Activity:  Public Building Construction Activity No. Public Building Const.
Commumity (area) problem to be addressed:

Hurricane Katrina severely damaged the City Hall in Long Beach. This project will allow for the
construction of a new city hall to provide space for city administrative offices, aldermen,
municipal court chambers, water billing department and other essential services offices for the

city.
Detailed description of work activity:

The City of Long Beach will construct a new Municipal Complex under this Katrina Supplemental
project. Additional activities include the construction of a parking lot, drainage related to the
construction activities and landscaping amenities. The building will consist of a two story
structure approximately 19,762 (including exterior porch areas) square feet in area. The water
department, permits/inspections department, fines collection, Board of Aldermen, municipal court,
city clerk’s office, civil service office and Mayor’s office will be housed in the new building. The
building is being constructed to comply with the standards of the 2003 International Building
Code (IBC). The exterior windows and doors are impact-rated per the large-missile Miami-Dade
protocols.

Impact of increase in proposed scope of work (or new scope of work):

The original application stated the building would be 15,500 square foot in size. This amendment
changes the building size to 19,762 squarc feet (as noted in the revised description above).

Number benefiting from proposed work activity. Show the number of increase in
beneficiaries, or decrease if applicable. Show how this was determined.

The beneficiaries will not change, city wide benefit.

Identify how this proposed amendment addresses one or more of the national objectives:

N/A A, Low-and moderate-income families:
X B Aid in prevention or elimination of slum and blight:
N/A C. Meets other community development needs:

Documentation to verify public hearing on increase of scope of services (if applicable).

Not applicable.

Describe any effects the proposed amendment of the work activities will have on the
Environmental Assessment of the project:

This scope change will have no effect on the current Environmental Assessment.
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Describe any changes in the contract budgets that will be needed to complete the proposed
amendment to the work activity:

See attached budget modification.
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MISSISSIPPI DEVELOPMENT AUTHORITY
MODIFICATION SIGNATURE SHEET
501 North West Street * Post Office Box 849

Jackson, Mississippi 39205

2, Eftective Date:

1. Recipient's Name, Address, and Telephone
No.

Grant Number:
R-109-235-04-KCR

3. Contract Number:
R-109-235-04-KCR

City of Long Beach

4, Modification Number :

#3

Post Office Box 929
Long Beach, MS 39560-0929

5. Grant Identifier: (Funding Source & Year):
CFDA Number 14.219 and 14.228

228-863-1556

6. Beginning and Ending Dates:
1/2/08 through 6/30/10

7. Pagelof_ 6

8. As a result of this modification, funds obligated are changed as follows:

KCDBG Other: Federal Other: Local/Private
From | 51,301,819.00 5000 $0.00
To $1,726,819.00 $2,146,841.00 $130,383.00
Tncrease of $425,000.00 $2,136,841.00 $130,383.00 7
Decrease of: $0.00 | $0.00 $0.00

9. The above recipient is hereby modified as follows:
SEE ATTACHED SHEET FOR EXPLANATION.

10. Except as hereby modified, all terms and conditions of the subcontract remain unchanged.

11. Approved for Agency:

Signature Date
Name: Jon Mabry

Title: Chief Operating Officer
Disaster Recovery

12. Approved for Recipient:

Signature Date
Name: William Skellie, Jr.

Title: Mayor
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9. The purpose of this budget modification is to increase the CDBG funding for this project by
$425,000. This amount will be transferred from the City Hall project to the fire station project by
way of this modification. The fire protection line item will increase from $1,050,332 to
$1,435,693 (+$385,361) and the contingency line item will increase from $88,987 to $128,626
(+$39,639).

The modification will also reveal the injection of a total of $2,146, 841 in HMGP and FEMA
funding and $130,383 in insurance funds.

This modification also is extending the contract ending date from January 2, 2010 to June 30,
2010 to allow for the completion of construction and close out of the project.
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Katrina Supplemental CDBG Program
Budget Summary

Applicant: Long Beach — Construct Fire Station

Funding Year: ___ “GrantYear: .00 “Contract: #R-109-235-04-KCR
Description MDA} Sipis Other Funding Sources :
e R Katrina |

Administration i | CDEG Total
General Administration $65,000.00 $65,000.00
Application Prep. $10,000.00 $10.000.00 '
Audit $_0.00 .

Subtotal (A) _ $75,000.00 30,00 $0.00 $0.00 £75,000.00

! Description woA | ois | i Other Funding Saurces i

i Dt R Katrina HMGP FEMA
Public Faclitfes . CDBG Total
Acguisition . )8 000
Architectural/Engineering $87,500.00 $100,587.00 $31,520.00 $219,807.00
Bridges . $ 0.00
Construction of Publie Building § 0.00 |
Cantingensy $128,626.00 - $128,626.00
Demalition $ 0,00 .
Drainage & Flocd Protection _— $ 000 |
Fire protection $1,435,603.00 | $1,622,376.00 $311,548.00 $130,363.00_| _$3,500,000.00
Legal $ 600
Public Sendce - § 0.00
Rail 5 0.00
Renovation of Public Bullding — SRS I A 2 1L
Sewage Pumping Station $ 0.00
Sewage Treatment 3 0.00 |
Sawer Lina(s) 5 0.00
Street & Road Impravements § 0.00
Waler Booster Station $ 0.00 |
Water Line(s} $ 000
Water Tank $ 0.00
Waler Traatment $ 0.00
Water Well $ 0.00
Other 5 0.00
Generator $13,438.00 $13,438.00
Program Mat. Fees $36,437.00 $30,935.00 $67.372.00

Subtotal (B) $1,651,819.00 | $1,759,400.00 $387,441.00 $130,383.00 | $3,929,043.00

Grand Total (A + B) $1.726,819.00 | $1,769,400.00 $307,441,00 $130,382.00 | $4,004,043.00
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Recipient:

City of Long Beach

MDA DRD
BUDGET MODIFICATION WORKSHEET

NOTE: List KCDBG Funds where changes are made.Comments:,

Contract Number: R-109-235-04-KCR

Activity Current Budget Proposed Budget Change (+-)
General Administration $65,000.00 $65,000.00 $0.00
Application Preparation $10,000.00 $10,000.00 $0.00
Architectural/Engineering $87,500.00 $87,500.00 $0.00
Fire Protection $1,050,332.00 $1,435,693.00 +$385,361.00
Contingency $88,987.00 $128,626.00 +$39,639,00

TOTAL TOTAL TOTAL ‘
$1,301,819.00 $1,726,819.00 +%425,000.00
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Contract Amendment
Individual Work Activity Description

Recipient: City of Long Beach Contract Number: R-109-235-04-KCR

The individual work activity description is provided to describe in detail each activity proposed to be
amended. A separate work activity description must be completed for each activity proposed in contract
amendment {i.e., sewer, water, streets, housing, etc.).

1. Work Activity: _Fire Protection Activity No. Fire Protection
2 Community (area) problem to be addressed: |

The City of Long Beach proposes to construct a new Fire Station that will replace the former
station that was completely destroyed by Hurricane Katrina. The new station will allow the city to
provide crucial services to its residents and downtown area. The new facilities will also serve as a
command center for first responders and other emergency personnel during times of crisis.

3. Detailed description of work activity:

The City of Long Beach will construct a new fire station that consists of a two-story brick building
approximately 12,408 square feet in area. The living quarters of the building serves as a hurricane
shelter for first responders and is designed to FEMA 361 standards. The fire apparatus bays are

also strengthened to resist high wind loads of 180 mph and wind-borne debris tested to the Miami-

Dade protocols.
4. Impact of increase in proposed scope of work (or new scope of work):

The original application stated the building would be 7,200 square feet in size. This amendment
changes the building size to 12,408 square feet (as noted in the revised description above).

5. Number benefiting from proposed work activity. Show the number of increase in
beneficiaries, or decrease if applicable, Show how this was determined.

The beneficiaries will not change, city wide benefit.

6. Identify how this proposed amendment addresses one or more of the national objectives:
_N/AL AL Low-and moderate-income families:
X B Aid in prevention or elimination of slum and blight:
N/A_C, Meets other community development needs:
7. Documentation to verify public hearing on increase of scope of services (if applicable).
Not applicable.
8. Describe any effects the proposed amendment of the work activities will have on the

Environmental Assessment of the project:

This scope change will have no effect on the current Environmental Assessment.



Minutes of December 15, 2009
Mayor and Board of Aldermen

9. Describe any changes in the contract budgets that will be needed to complete the proposed
amendment to the work activity:

See attached budget modification.

Alderman Hammons made motion seconded by Alderman Parker and
unanimously carried to approve the Budget Modifications as set forth above.
e 2 34 04 3 e 0 5 2 e o 36 e e 5 e 4 o e e e e e 4 o e e o X X A e e X
There came on for consideration a letter with attachments from Glenn Currie,

AIA, Principal, JBHM, as follows:



GULF COAST GFFICE
2548 Beach Bivd, Ste. 100
Biloxi, Mississippi 39531

2205842200
FAX 228.594 2020
EMAIL infiodZjbhem.com

QFEICES
B
Colmbus
Jackson
Tupela

JOSEPH 5. HEMDERSON, Aly
RICHARD H. MCNEEL, AlA
MICHAEL GREY JONES, AlA

ERINCIPALS
JAGK W, BALLARD, AlA
GLENM CURREE, AlA
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December 10, 2009

Hand Delivery

Mayor William Skellie, Jr.
City of Long Beach

645 Klondyke Road
Long Beach, M3 39560

RE: LONG BEACH FIRE STATION NO. 2 — CHANGE ORDER 001
Dear Mayor Skeliie:

ReflecTech, Inc. has commenced trench excavations for the spread and spot footings on
the above-referenced project. As part of the Structural Quality Assurance Plan,
independent testing was conducted to ensure that the existing soils conform to the
bearing capacities anticipated by the foundation design. In the initial trench excavation,
the existing soils failed to meet the proper bearing capacities. Due to this condition, we
requested that the Geotechnical Engineer of Record, the Structural Engineer of Record,
and the Testing Agency re-evaluate the geotechnical recomrnendations.

SoilTech Consultants, Inc. has visited the site and reviewed the initial geotechnical
recommendations for this project. Due to the depth of the excavations, the high water
table, and the recent prolonged rains, waiting for the soils to dry out will greatly delay the
project. To achieve a stable base with adequate bearing capacity, ScilTech has
recommended that the following procedures be undertaken:
« Excavate an additional 12 inches (12") of soft and unstable sand at all trench
excavations (spread and spot footings).
= Furnish and Install a geotextile fabric equal to Mirafi 600X at the bottom of all
frenches, fo cover the entire width of the trench. This work shall be done
neatly, smoothly, and tightly without wrinkles or excess fabric. If overlapping
of the fabric is required, at least two feet (2'-0") of overlap shall be used.
s Furnish and Install twelve inches {12") of 610 crushed limestone atop the
geotexlile fabric. The crushed limestone shall then be compacted with a
hand packer.

The total cost to perform this additional work is documented in the attached Change
Order 1. | have reviewed all documentation and find the request to be in order and
appropriate.  Should the changes described above he approved by the Board of
Aldermen, the Contract Sum will be increased by a total of $29,545.95. The Contract
Time will be :adjusted at a later date, once the Construction Schedule is reviewed in a
meeting to involve all parties. Therefore, the Contract Sum for the project will become
$3,453,654.95 and the date of Substantial Completion will remain August 31, 2010

=
=
=
-]
ZeT
ns
==
=]
m
B

(Eii

IR

i

i
2t

B
£l

B e e

1l
Wil

e

3
L

R AR

e

L

R

l
i

3

4]
fefit

%
z
=

i

A
i

-
Bl
»'EI

HE R

e




Minutes of December 15, 2009
Mayor and Board of Aldermen

Long Beach Fire Station No. 2 — CO 001
December 10, 2009
Page 2

The funding mechanisms for this project include contingency funds to account for
circumnstances such as this. The total Contract Sum remains well below the total amount
of obligated funds, with Value Options still outstanding. These Value Options will further
reduce the Contract Sum.

Enclosed you will find 4 copies of the above mentioned Change Order. [f approved by the
Board of Aldermen, please sign all 4 documents and return ali copies to our JBHM — Biloxi
Office for further processing. We will mail you a fully executed copy. Should you have
additional questions concerning this change order, please do not hesitate to contact me.

Sincergly,

n Currie, AlA, Principal

Enclosures: Change Order Number 001 (AlA Document G701) and related supporting
documentation

cC: Chief George Bass [ Assistant Chief Mike Brown — Long Beach Fire Dept.
Buddy Poupart / Aaron Russell / Doug Trembley — ReflecTech, Inc.
Ann Frazier — Jimmy Gouras and Associates
David Vicknair / Ron Robertson — Broaddus and Associates
Ryan Florreich / Carl Bradley — JBHM
JBHM #07153.00.07
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WAIA Document G701" - 2001
Change Order
PROJECT (Namte and address): CHANGE ORDER NUMBER: 001 OWNER: E
City of Long Beach Fire Station No. 2 DATE: December 10, 2009 . 577
120 East Secand Street ARCHIVECT:
Long Beach, Mississippi 39560 CONTRACTOR:
TO CONTRAGTOR (Name and address):  ARGHITECT'S PROJECT NUMBER: 07153 FIELD: [
ReflecTech, Inc. . CONTRACT DATE: August 31, 2009 OTHER: D
100 Street A, Suite A CONTRACT FOR; General Construction .

Pacayune, Mississippi 39466

THE CONTRACT IS CHANGED AS FOLLOWS:
{Inchude, where applicable, any undisputed atfributable to previously executed Construction Change Directives)

Perform additional site work to stabilize the soils on-site and obtain proper bearing capacity as noted below. Requesting contract
sum be increased by $29,545.95, ‘An extension to the contract time will be considered separately and documented in a
subsequent Change Order. Refer to the attached Proposed Change Order 1 for further information.

*  Excavate an additional 12 inches (127) of soft and unstable sand at all trench excavations (spread and spot footings).

+  Furnish and Install a geotextile fabric equal to Mirafi 600X at the bottom of all trenches, to cover the entire width of the
trench. This work shall be dons neatly, smoothly; and tightly without wrinkles or excess fabric. If overlapping of the fabric
is required, at least two feet (2°-07) of overlap shall be used.

+  FPurnish and Install twelve inches (127) of 610 crushed li 1e atop the geotextile fabric. The crushed limestone shall
then be compacted with a hand packer.

Thie original Contract Sum was $ 3,424.009.00
The net change by previously authorized Change Orders $ 0.00
The Contract Sum prior to this Change Order was H 3,424.009,00
The Contract Sum will be increased by this Change Order in the amount of $ 29,545.95
‘The new Contract Sum including this Change Order will be H 3.453,554.95

The Contract Time will be increased by Zero () days.
The date of Substantial Completion as of the date of this Change Order therefore is August 31, 2010.

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum
Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon
by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change
Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

JBHM Architects, P.A, ReflecTech, Inc, City of Long Beach
ARCHITECT (Firm nams) CONTRACTOR (Firm name) OWNER (Firm name)
2548 Beach Blvd., Suite 100 100 Street A, Suite A - 645 Klondyke Road
Biloxi, Mississippi 39531 Pacayune, Mississippi 39466 Long Beach, MS 39560
ADDR! ADDRESS ADDRESS

=
w@e) BY (Signature) BY (Signarure)
David Glenn Currie; AIA Janis Williamson William Skellie, Ir,
{Typed name} (Typed name} {Typed name)

£ 2 / vim Lo e

DATE 7 !/ ) DATE DATE
AIA Document G701 ™ - 2001. Copyrigt © 1979, 1987, 2000 and 2001 by The American institute of Architects. All rights + This AIR®
Decumant is protectsd by U.S. Copyright Law and nb tional Treaties. Ui hari ] fon or ol !his AIA Document, or any

portion of it, may result in savare civil and criminal penalties, and wili be p ted 16 the i axtent bl undar the faw. This document
WES produoed by AlA software at 15:5%:52 on 12/10/2008 under Order Mo, 395?4475!8 1 which expires on BBI0E/2010, and is not for resale.
User Notes: (1428672870)
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ReflecTech, Inc. PROPOSED
CHANGE ORDER

100 Street A, Suite A Phone: 601-798-4969 No. 1

Picayune, MS 39466 Fax: 601-798-4906

TITLE: Proposed Change Order DATE: 12/08/2009

PROJECT: Long Beach Fire Station No, 2 - Co?‘nblned

JOB: 09-0057
CONTRACT/PO: R-109-235-04-KC

TO: Attn: Ryan Florreich
JBHM Architects, P.A.
2548 Beach Boulevard, Suite 100 SUBMITTED:
Biloxi, MS 39531 COMPLETED:

Phone:228-594-2200 Fax:228-594-2020
REQUIRED:

DESCRIPTION
SUMMARY RESPONSE TO YOUR PROPOSAL REQUEST NUMBER 001:

. Excavate additional 12" @ all trench excavations (spread & spot footings),..items 1-4 For $ 7,150.00
. Furnish & install Mirafi 600 X geotextile fabric as directed............................ltems 5-6 For $ 4,614.00
. Furnish & install 12" of 610 crushed limestone & compacted as directed......Items 7-8 For § 8,970.00
. Unit pricing furnished for items 1, 2, & 3......... Task No. 1 - § 83.55/CY,

Task No. 2 - § 1.46/SF,

Task No. 3 - $ 104.77/CY

I G by =

Num [tem Description Ref Qty Unit Unit Price Amount
1 Eq.Rental Excav-3Wks @ $400.00/ Wk, 1.000 Each 1,200.00 1,200.00
2 Eq.Rental Skid Ste-3 Wks @ $400.00MWk 1.000 Each 1,200.00 1,200.00
3 Eq.Rental 3" Pump 1 Mo @ $550.00/Mo 1.000 Each 550.00 550.00
4 Eq.Op 3 Wks (120 MH) @ $35.00/Hr 1.000 Each 4,200.00 4,200.00
5 Material GeoTex Mirafi 600X 4,500.000 Sq. Ft. 0.08 414.00
6 Labor 3 Wks @ $35.00Hr 1.000 Each 4,200.00 4,200.00
7 Material 610 Crushed Limestone 122.000 Cu. Yd. 35.00 4,270.00
8 Eq. Rental Hand Packer 1.000 Each 500.00 500.00
9 Labor 3 Wks @ $35.00/Hr 1.000 Each 4,200.00 4,200.00
10 Profit Profit @ 20% Cf Cost . 1.000 Each 4,146.80 4,146.80
11 Overhead Overhead @ 17% Of Cost 1.000 Each 3,524.78 352478
12 Sales Tax MPC Fee @ 3.5% Of Cost 1.000 Each 72569 72569
13 Bond & Premiums @ 2 % Of Cost 1.000 Each 414.68 414.68
tnsur
APPROVAL
By: By:
Hamilton (Buddy) Poupart
Date: 12/08/2009 Date:
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ReflecTech, Inc. PROPOSED
CHANGE ORDER

100 Street A, Suite A Phone: 601-798-4969 No. 1

Picayune, MS 39466 Fax: 601-798-4906

TITLE: Proposed Change Order DATE: 12/08/2009

PROJECT: Long Beach Fire Station No. 2 - Combined

TO: Attn: Ryan Florreich
JBHM Architects, P.A.

JOB:  09-0057
CONTRACT/PO: R-109-235-04-KC

2548 Beach Boulevard, Suite 100 SUBMITTED:
B!]OXI, MS 39531 COMPLETED:
Phone:228-594-2200 Fax: 228-594-2020
REQUIRED:
Item Total: $20,545.95
Total: $0.00
Total: $29,645.95

APPROVAL

By:

Hamilten {Buddy) Poupart
Date: 12/08/2009

By:

Date:

Page 2 of 2
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,...AIA Document G709" - 2001

Work Changes Proposal Request

PROJECT (Name and address): PROPOSAL REQUEST NUMBER: 001 OWNER: []
07153 City of Long Beach .

Fire Station No. 2 ARCHITECT: B9
120 East Second Strect DATE OF ISSUANCE: December 3, 2009 CONSULTANT: [
Long Beach, Mississippi 39560 CONTRACTOR: [

OWNER (Nawme and address): CONTRACT FOR: General Construction FIELD: []
City of Long Beach OTHER:[]
645 Klendyke Road CONTRACT DATE: August 28, 2009 :
Long Beach, MS 39560

FROM ARCHITECT (Mame and ARCHITECT'S PROJECT NUMBER: 07153
address):

JBHM Architects, P.A.

2545 Beach Blvd., Suite 100

Biloxi, Mississippi 39531

TO CONTRACTOR (Name and
address):

ReflecTech, Inc.

100 Strect A, Suite A
Picayune, MS 39466

Please submit an itemized proposal for changes.in the Contract Sum and Contract Time for proposed modifications
to the Contract Documents described herein. Within Three (3) days, the Contractor must submit this proposal or
notify the Architect, in writing, of the date on which proposal submission'is anticipated.

THIS 1S NOT A CHANGE ORDER, A CONSTRUGCTION CHANGE DIRECTIVE OR A DIRECTION TO PROCEED WITH THE
WORK DESCRIBED IN THE PROPOSED MODIFICATIONS.

DESCRIPTION (Tnserr a written deseription of the Work):
Provide pricing for the following items to stabilize the soils on-site and obtain proper bearing capacity:
Excavate an additional 12 inches (12") of soft and unstabie sand at all trench excavations (spread and spot footings).

Furnish and Install a geotextile fabric equal to Mirafi 600X at thé botfom of all trenches, to cover the entire width of
the french. This work: shall be done nealy, smoothly, and tightly without wrinkles or excess fabric. If overlapping
of the fabric is required, at least two feet (2'-0”) of overlap shall be used.

Furnish and Install twelve inches {12”) of 610 crushed limestone atop the geotextile fabric. The crushed limestone
shall then be compacted with a hand packer.

While the Proposal Request shall be priced as a lump sum (with the thres work items ifemized), please also provide
separate unit costs for each work item. As additional excavation and testing occurs, the soil stabilization procedures
may not be utilized should proper bearing capacities be found. Therefore, these unit prices will be used as a means
to oredit back any work not performed. The excavation and crushed limestone units shall be cubic yards; the
geotextile mits shall be square feet.

AlA Document G709™ - 2001, Copynght & 1953 and 2001 by The A Inslibutm of Archi Alt rights W, : Tnis AA" Dy it iz
protacted by U.S. Cepyright Law and Traaties: Us o production or bution of this nIA® . or any portlon of it,
may mesull i severe civil and sriminal Mies, and will be | d to Th i axtent ibie under the kaw. This document was produced by

]
AlA software at 09:53:30 on 12/03/2009 under Order No.3957447618_1 which expires on 06/08/2010, and is not for resale.
User Notes: (1378562360}
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ATTACHMENTS (List attached documents that support description):
N/A
REQUESTED BY THE ARCHITECT:
{ ]
C;,’/WM‘"“?'—‘; David Glenn Currie, AIA, Principal
(Signature) (Printed name and title)
i
[
i
i
AlA Document G709™ = 2001. Copyright @ 1993 and 2001 by The Instifite of Architects. All rights . W, + This ALA™ D is )
pratected by U.5. Copyright Law and bk | Treatizs . Unauthorizad reproduction or disiribath & this AT O t, or any portion of i, 2
may resiht in severe chvil and criminal and will be p it the i extoni passible under fhe low. This document was produced by
AIA software at 08:53:30 on 12/03/2002 under Order No.3057447618_1 which expires on 08/0E/2010, and is not for resale.
Usar Notes: {1378562260).
* *

Based upon the recommendation of Mr. Currie, Alderman Anderson made
motion seconded by Alderman Parker and unanimously carried to approve Change

Order #1, Long Beach Fire Station No. 2, as set forth above.

20 2 e 2 e 2 o 2 o 2 o 2 o e o e S e S S S S A A A O

There came on for consideration a letter with attachments from Glenn Currie,

AIA, Principal, JBHM, as follows:



GULF COAST QFFICE
2548 Baach Bivd, Ste. 100
Biloxi, Minsissippd 39531
228.594.2200

FAX 228.504 2020
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GLENN CURRIE, A&
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December 10, 2008

Hand Delivery

Mayor William Skeliie, Jr.
1 City of Long Beach

645 Klondyke Road
{Long Beach, MS 39560

RE: LONG BEACH NEW CITY HALL — CHANGE ORDER 008
Dear Mayor Skellie:

The enclosed Change Order 008 for the new City Hall documents the following changes
to the contract:

1) Along with Pay Application Number Nine (9), Starks Contracting Company has
submitted a time extension request due to inclement weather. The contract
documents anticipated four (4) weather days during the month of November.
Due to unusually severe weather in the month of October, the construction
schedule was impacted for six (6) days: November 9, 10, 16, 21, 22, and 30.
Therefore, Starks has requested that two (2) additional days be added to the
contract.

2) Add a Programmable Lighting Control Panel to control all exterior step lights,
porch soffit lights at the ground and second floors, copper lanterns, interior
corridor pendant lights, and corridor non-emergency down lights. Programmable
switch overrides are also inciuded for additional control. This system will aliow
greatly improved contrcl over the operating hours for the non-essential exterior
lighting and will also aid in long-term energy management. This upgrade results
in a cost increase of $6,375.00 and a time extension of five (5) days.

1 have reviewed all documentation and find the request to be in order and appropriate.
Should the changes described above be approved by the Board of Aldermen, the Contract
i Sum will be increased by a total of $6,375.00 and the Contract Time will be increased by
seven (7) days total. Therefore, the Contract Sum for the project will become
$4,510,442.50 and the date of Substantial Completion will become April 24, 2010.

As you are aware, the Contract Sum remains significantly below the total amount of
obligated funds; therefore, we feel comforiable recommending the addition of this lighting
coniroller.

Enclosed you will find 4 copies of the above mentioned Change Order. If approved by the
Board of Aldermen, please sign all 4 decuments and return all copies to our JBHM — Biloxi
Office for further processing. We will mail you a fully executed copy. Should you have
additional gquestions concerning this change order, please do not hesitate to contact me.
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Long Beach New City Hall - GO 008
December 10, 2009
Page 2

Sincerely,

nn Currie, AlA, Principal

Enclosures: Change Order Number 007 {AlA Document G701) and related supporting
documentation

cC: Chris Guttierrez — Starks Contracting Company
Ann Frazier — Jimmy Gouras and Associates
David Vicknair / Ron Robertson = Broaddus and Associates
Ryan Florreich / Carl Bradley — JBHM
JBHM #07123.00.07
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S

= AIA Document G701" - 2001

Change Order

PROJECT (Name and address): CHANGE ORDER NUMBER: 008 OWNER:
07123 City of Long Beach City Hall DATE: December 10, 2009 ARCHITECT:
Long Beach, Mississippi '

TO CONTRACTOR (Name and address):  ARCHITECT'S PROJECT NUMBER: 07123 CONTRACTOR: (]
Strarks Contracting Co., Ine. CONTRACT DATE: January 28, 2009 FIELD:[]
1538 Popps Ferry Road CONTRACT FOR: General Construction i
Biloxi, Mississippi 39540 OTHER: []

THE CONTRACT IS CHANGED AS F{JLLOWS
{include, where applicable, any atiributable to previpusly executed Construction Change Direciives)

' 4

L. Inclement weather/rained November 9; 10, 16, 21. 22, and 30. Requesting contract time be extended twa (2) days total.

2. Add a Programmable Lighting Control Panel as noted below. Requesting contract sum be increased by $6,375.00.
chucstcd contract time be extended 3 days total, Refer to the attached Proposed Change Orider 7 for further information,
Furnish and Install one (1) ILC Apprentice 11 lighting control panel with 16 relays. The lighting control panel shall be
programmed to control all exterior step lights, porch soffit lights at the ground and second floors, copper lanterns,
interior corridor pendant lights, and cerridor non-emergency down lights.
*  Furnish and Install two (4} 4-button [LC Lightsyne Cat3 switch overrides.

The ariginal Contract Sum was H 4,396,000.00
The net change by previously authorized Change Orders $ 108.067.50
The Contract Sum prior to this Change Order was S 4,504,067.50
The Contract Sum will be increased by this Change Order in the smount of $ 6.375.00
The néw Contract Sum inchuding this Change Order will be $

The Contract Time will be increased by Seven (7) days.
The date of Substantial Completion as of the date of this Change Order therefore is April 24, 2010,

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum
Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon
by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change
Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

JBHM Architects;, P.AL Strarks Contracting Co., Ing. City of Long Beach
ARCHITECT (Firm name) CONTRACTOR (Firm name} OWHNER (Firm name)
2548 Beach Blvd., Suite 100 1538 Popps Ferry Road 645 Klondyke Road
Biloxi, Mississippi 39531 Biloxi, Mississippi 39540 Long Beach, MS 39560
ADDRESS ADDRESS ADDRESS
. r"‘l»"?‘v"'“_’l

Wﬂer&) BY {Signarure} BY (Signature)
DavidGlenn Currie, AIA Robert Starks William Skellie, Jr
{Typed name) {Typed name) (Trped name)

TR 7
DATE £ DATE DATE

4,510,442.50

Ala Bocument G701 ™ - 2001. Copyright € 1573, 1867, 2000 and 2001 by The American lnstitute of Archtlew All rights reserved. WARNING: TRiz As"
Docamunt iy protectod by LS. Capyright Lave and of this AAT Daciiment, af ady
portion of i, iy resull ln devers oivil and trimingl penaities, ﬁmd Wil b- $ b tha in wdef;t thia wnder the kv, This document
was produced by AlA scftwars at 15:26:54 on 12/10/2009 under Order m.mr«m &_1 which expires on G8/08/2010, and is not for resale.

User Notes: {1198670953}
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» FARKS contractine co., inc.

1838 POFPS FERRY RD/PO BOX 7149, BILOXI, MISSISSIPPI 39540-7149
PHONE {228) 392-4584 FAX (228) 392-4565

December B, 2009

City of Long Beach

/o JBHM Architects, PA Fax: 228/594-2020
25438 Beach Boulevard, Suite 100

Biloxi, MS 39531-4721

RE: 07123 Long Beach New City Hall
201 Jeff Davis Avenue
Long Beach, Mississippi

Dear Sir or Madam:

During the period from Movember 1, 2009 and confinuing through November 30, 2008,
work has been delayed or curtailed six {6} days as a result of inclement weather {rain
November 8, 10, 16, 27, 22, & 30). Because of this weather, the project has been
delayed by two (2) days.

As a result of these delays in the work for the Long Beach New City Hall project, we
request that the contract time be extended by two (2) days. As always, we will continug
to do everything in our power to assure timely completion of this project. Yet, we feel

- this extension request is now necessary and justified.

" Secretary/Treasurer

We look forward to your acceptance of our request and the satisfactory completion of

the project.

Sincerely,
H

John A. Sta o

A o
ArgBeaciC 003 wpd Q@&@W

WUORES]
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CONTRACTING CO., INC

1538 POPPS FERRY RD/PO BOX 7149, BILOX|, MISSISSIPPI 30540-7148
PHONE {228) 392-4584 FAX (228) 392-4565

TITLE:  Programmable Lighting Control Panel PROPOSED CHANGE ORDER
NO. 7 5
PROJECT: 609 TE: 08/2009 |
609 - Long Beach New City Hall DATE: 12/08
JoB: 609
TO: Attn: Ryan Florreich CONTRACT/PO: 07123
ORIG: Other

JBHM Architects, PA

2548 Beach Boulevard, Suite 100

Biloxi, MS 39531

Phone:228/594-2200 Fax:228/594-2020

DESCRIPTION
We hereby submit specifications and estimates for:

Furnishing all labor and material necessary to install (1) ILC Apprentice 11 Lighting Controi Panel .
complete with (2) ILC Lightsync Cat5 Switches all in accordance with Work Change Proposat Request
No. 4 for the sum of SIX THOUSAND, THREE HUNDRED SEVENTY-FIVE AND 00/100 DOLLARS.

£
The time required to complete these changes will beca»ea-(-g);‘gay from the date of approval. If
accepted this will extend the contract time by this time. :

Num ltem Description Raf Qty Unit Unit Price Amount |
1 Lighting Centrel Panel 1.000 LS §,375.00 §,375.00
Total: $6,375.00

Payment shall be made in accordance with the eriginal contract documents.

If accepted, this proposal shall become a part of the original contract between OWNER and STARKS
CONTRACTING CO., INC., as though originally specified therein and, as such, shall be subject to the
requirements, conditions, rights and remedies previously agreed to,

This proposal may be withdrawn by us if not accepted within thirty (30) days.

CC: File

APPROVAL

By: é\s A By:

Christopher P. Guttierrez
Dats: 12/08/2009 Date:
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‘%AIA Document G709 - 2001

Work Changes Proposal Request

PROJECT (Name and address) PROPOSAL REQUEST NUMBER: 004 OWNER: [T

07123 City-of Long Beach City Hall )

Long Beach, Mississippi DATE OF ISSUANCE: November 11, 2009 ARCHITECT: B4,
GONSULTANT: [J

QWNER (Name and address): CONTRACT FOR: General Construction ,

ity of Long Bedch - CONTRACTOR: 4
645 Klendyke Road CONTRACT DATE: January 28, 2009 FIELD: ]
Lnng Beach, MS 39560 OTHER (1

FROM ARCHITECT (Name and ARCHITECT'S PROJECT NUMBER: 07123
addressls .

JBHM Architects, P.A.

2548 Beach Blvd., Suite 100

‘Biloxi, Mississippi 39531

"TO CONTRACTOR (Name and
address): .

Starks Cuntraczmg Company, LLC
1538 Popps Ferry Road
Biloxi, M3 39540

Please submit an itemized proposal for changes in the Contract Sum and Contract Time for proposed modifications
to the Contract Documents described herein. Within Seven (7) days, the Contractor must submit this proposal or
notify the Architect, tn writing; of the date on which proposal submission is anticipated.

THIS IS NOT A CHANGE ORDER, A CONSTRUCTION CHANGE DIRECTIVE OR A DIRECTION TO PROCEED WITH THE
'WORK DESCRIBED IN THE PROPOSED MODIFICATIONS.

UEscmPﬂm (Inserta nwinen-:fﬁ&ﬁfion of the Work}:

Provide pricing to add a programmable lighting control panel for 16 circuits of lighting. ‘This panel shall be wired to
control all exterior step lights, porch soffit lights at the ground and second floor levels, copper lanterns, intertor
coreidor pendant lights, and corridor non-emergency down lights, in lieu of the switch overrides currently in the
contract. Apprentice IT:Control Panel to be installed in Electrical Room 108 or Electrical Room 220 at the
Cunnm?s'-e]'eéﬁcn, Lightsync Switches to be installed in Fines Collection 103. One photocel to remain in
coniract; all others shall be deleted and credited back.

Equipment Deseription Model Number Notes
1 ILC Apprentice 1T Panel 16 relay with SR1 relays ILC-APTI-16-0-A-00-NO-NA
2 ILC Lightsync Cat5 Switches 4 button (w/2-gang switch plate}) LS-PB-C-WH-4 Include custom
engraving to
identify switch
function.
ATTACHMENTS (List hed d that support description):
ILC Apprentice I Cut Sheet
Lightsyne Switch Cut Sheet
AlA Document GT08™ = 2001. Gupyr@htﬂ 1996 and 2004 by The A imilubof Archit All rights . WARNING: 'ﬂli:l AlL® Documant is
protected by U.8. Copyright Law ami | Treaties. Unauihor i+ ordistribution of this Al&™ D 1. of any portion of it, 1

miay result in severe civil and cri and will ba o the i extant possible undar the fave. This documant was produced by
AlA software at 10:16:01 on 11/1142005 under Order No. 3957447615 1 which expires on DB0&2010, and fs not for resale.
User Notes: {1416312410)
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REQUESTED BY THE ARCHITECT;
W David Glenn Currie, AILA, Principal
{Signatt [} © (Printed name and title)

AlA Document G709™ - 2001. Copyright © 1993 and 2007 by The American institute of Architects. All rights reserved. WARNING: Thig A18% Documant is
protected by U.S. Copyright Law and inter Treaties. | i o ion ar jon of this AIA™ Document, or any portion of |, 2
may rasult In severs civil and criminal ies, and will be p tothe oxignt possible upder the faw. This docurment wag prodeced by

AlA software at 10:18:01 on 1911172008 under Order Mo, 3557447818_1 which expires on DE/0B/Z010, and is not for resale.

User Motes: (1416312410)
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ESTIMATE RECAPITULATION
Praject: New City Hall - City of Long Beach Estimate #1
Location: Long Beach, MS Sheet #C-7
Architect/Engineer: JBHM Architects Date: 12/02/09
: MATERIAL/SUB LABOR TOTAL
DESCRIPTION QuU. UNIT PRICE COST PRICE COST COSsT

{Add)Provide Programmable Lighting Control Panel - CO #7

Electrical 118 5366.00 5366.00 0.00 0.00 5366.00
SUB-TOTAL CO #7 5366.00 0.00 5366.00
LABOR BURDEN 40% 0.00 0.00

0.00 5366.00
TAXES, BONDS, & FEES 8% 429,28

) 5795.28
OVERHEAD & PROFIT 10% 579.53

TOTALCO#7 6374.81
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Pagelof 1

Chris Guttierrez

From: - Rick Snell [Rsnell@branchelectriclic.com]

Sent:  Friday, Dacember 04, 2009 10:29 AM

To: Chris Guttierrez (Starks)

Subject: Lighting Panel at LBCH
Chris, the panel can be shipped by the 9th of December or sooner. The engraved
plates would take about a week after they are ordered from the factory. After

reviewing the cost breakdown with Roger, 1 did not put overhead and profit into the
price | gave you. Here is a new breakdown;

1-ILC Apprentice Il panel with 16 relays

And 2-ILC Lightsync Cat-5 switch@s----smmememremmmmmn -2840.00

Material to install panel and switches

(conduit, wire boxes, fittings, etc.) 252.00

Labor to install panel, switches,

Conduit, and pull wire 466.00 |
Freight charge 126.00
Set-up charge to program panel 1582.00 '

Total—--- 5366.00

We will need an additional 2 weeks on the contract time.
If you have any questions please call me, Thanks, Rick

Rick Snell ;
Project Manager .
Branch Electric LLC.
P.C. Box 2247 '
Gulfport, MS 3935035 !
P-228-832-2006
F-228-831-1309
Cell 228-326-9471
rsnell@branchelectricilc.com

% FREE Christmas Animations for your email - by IncrediMailt Click :

| gt

12/7/2009 |

Based upon the recommendation of Mr. Currie, Alderman Hammons made
motion seconded by Alderman Anderson and unanimously carried to approve Change
Order #008, Long Beach New City Hall, as set forth above.

AN
There came on for consideration a letter with attachments from Ron Robertson,

Project Manager, Broaddus and Associates, as follows:
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oBrOADDUS
&ASSOCIATE

MEMORANDUM

TO: City of Long Beach, Mayor William Skellie
FROM: Ron Robertson, Project Manager
SUBJECT: Harbor Master Building Project
Pay Application #3
DATE: December 11, 2009
ccC: Ginny Breckenridge, MEMA Horne Group

Michael Costelli, Simpkins & Costelli

Please find included Pay App #3 for period ending November 30, 2009 and a spreadsheet detailing

percentage of recommended payment from Insurance, FEMA and Tideland Funding sources. Broaddus

& Associates recommends paying $1,435.25 from Insurance, $17,827.38 from FEMA, and $4,567.57
from Tidelands as detailed in the spreadsheet and corresponding to Pay Application #3 from H. Gordon
Myrick, Ine, for $23,830.20 and certified by Simpkins & Costelli.

Should there be any questions, please do not hesitate to contact me.

Best Regards,

G o toan

Ron Robertson, Project Manager
Broaddus & Associates
(228) 224-0339

2510 14% Street ¢ Suite 810 0 Gulfport, Mississippi 39501 0. (228) 314-1260 0 Fax (228) 314-1265
P pp! (22
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Harbor Master Building, City of Long Beach Pay Application # 3
Funding Summary { Period Ending  11/30/2009 ]
Funding Sources
Insurance Tidelands
Original Contract $ 60,000.00 $ 190,946.00
Ordei
1% - 3
219 - $ - $ -
3% - g - [3 -
4 Total CO's
Total CO $ - [3 - (3 = 3$ ~
$ 60,000.00 $ 745,268.00 $ 190,946.00 | Total Current Contract
6.02% 74.81% 19.17% $ 996,214.00
Total Base and CO
Completed and Stored $ 675042 $ 83,847.83 $ 21,482.75 $ 112,081.00
Total Retainage 10%| $ 675.04 3 8,384.78 3 2,148.28 $ 11,208.10
Total Earned less Refainage $ 6,075.38 3 75,463.05 $ 19,334 .47 $ 100,872.90
Previous Paymentsthru# 2 | $ 4,640.13 $ 57 635.67 3 14,766.90 $ ??.042,?0
Toltals, Pay App# 3 | $ 1,435.25 $ 17,827.38 $ 4,567.57 $ 23,830.20
Previous Payments
Pay App No Insurance FEMA Tidelands C &S App'd Amt.
9/30/2009 1 $3,460.35 $42,145.26 $11,848.59 $57,454.20
10/31/2009 2 $1,179.78 $15,490.41 $2,918.31 $19,588.50
3 $0.00
4 $0.00
5 $0.00
6 $0.00
7 $0.00
8 $0.00
9 $0.00
10 $0.00
1M $0.00
12 $0.00
13 ~ $0.00
14 $0.00
{Totals | | $4,640.13} | $57,635.67| | $14,766.90] $77,042.70
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No. _Three (3)
RECOMMENDATION OF PAYMENT
OWNER's Project No. ENGINEER's Project No. __ 0830
Project _ Harbormaster Building, Long Beach, MS
CONTRACTOR H. Gordon Myrick, Inc.
Contract For Harbormaster Building Contract Date __ August 20, 2009
Application Date December 3. 2003 Application Amount $23,830.20

For Period Ending October 31, 2009

To _ City of Long Beach, Mississippi
OWNER

Attached hereto is the CONTRACTOR's Application for Payment for Work accomplished under the Contract
through the date indicated above. The Application meets the requirements of the Contract Documents and
includes the CONTRACTOR's Certificate stating that all previous payments to him under the Contract have
been applied by him to discharge in full all of his obligations in connection with the Work covered by all prior
Applications for Payments.

In accordance with the Contract the undersigned recommends payment to the CONTRACTOR of the amount
due as shown below,

Simpkins & Costelli, Inc.
ENGINEER

Dated _December 8 , 2009 auﬁpé/%

STATEMENT OF WORK
Criginal Contract Price $.996.214.00 Work to Date $.112,081.00
Net Change Orders $ -0- Amount Retained $ 11,208.10
Current Contract Price  $996,214.00 Subtotal $100.872.90
Worlk to be Done $.884,133.00 Previous Payments
Recommended $_77,042.70

Amount Due $_23.830.20
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We build trust,

City of Long Beach
645 Klondyke Road
Long Beach, MS 39360

RE: Harbormaster Building
704 Cleveland Avenue South
Long Beach, MS 39560

CERTIFICATION - LIEN RELEASE

Thereby certify, to the best of my knowledge and belief, that:

(1} The amounts requested are only for performance in accordance with the specifications, terms and
conditions of the contract;

) Payments to subcontractors and suppliers have been made from previous payments received under
the contract, and timely payments will be made from the proceeds of the payment covered by this
certification, in accordance with subcontract agreements and the requirements of Chapter 39 of
Title 31, United States Code; and

(3) This request for progress payments does not include any amount that the prime contractor intends
to withhold or retain from a subcontractor or supplier that is not in accordance with the terms and
conditions of the subcontract.

Michhel Penny, H. Go\dnn Mpyrjek, Tnc.

_Controller

DATE: November 30, 2000

. Gordon hyeick,
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APPLICATION AND CERTIFICATE FOR PAYMENT

H. GORDON MYRICK, INC. APPLICATION NUMBER 3 OWNER City Of Long Beach, MS
P.O. BOX 1479 APPLICATION DATE  12/3/200% PROJECT  Long Beach Harbormaster
GULFPORT, MS 39502 PERIOD FROM  11/01/09 Long Beach, M3
TG 11/30/09
PROJECT # 08006
A B C D(FROMG) E(ENTER} F(ENTER) G (D+E+F) (GIC) H(C-G)
WORK COMPLETED TOTAL
THIS APPLICATION | COMPLETE BALANCE
ITEM DESCRIPTION SCHEDULED | PREVIOUS WORK IN STORED | & STORED PERCENT TO
NO, OF WORK VALUE AFPLICATION PLACE MATERIAL| TO DATE COMPLETE FINISH
Elevation, ADA & Superstructure
1000  Special & General 56,046 11,000 1,050 0 12,080 21.50% 43,996
1104  Special Insurances 30,960 30,960 [a] Q 30,960 100.00% [}
1111 Testing 10,196 0 0 0 0 0.00% 10,196
23688 Concrete Piles 107,302 0 22,840 Q 22,840 21.29% 84,482
2711 Fencing 4,268 W] 0 o 0 0.00% 4,268
3300 Concrete Work 119,264 0 1] o 0 0.00% 119,264
4200 Masonry 11,773 0 0 8] 0 0.00% 11,773
5120  Structural Steel 42,584 0 2,322 Q 2,322 5.45% 40,262
6100  Elevator Rooms 4117 o 4] 0 0 0.00% 4117
9800  Painting 11,097 ] ] 0 0 0.00% 11,007
14240 Elevator 50,695 0 0 Q o] 0.00% 50,695
15400 Plumbing & HVAG 1,572 0 Q Q 0 0.00% 1,572
16000 Electrical 5,183 0 0 0 0 0.00% 5,183
Labor Burden 12,876 1,584 266 1] 1,850 14.37% 11,026
| SUBTOTAL 467,933 43,544 26,478 0 70,022 14.96% 397,911 {
uilding Only Costs
1000 Special & General ‘40,585 0 0 0 0 0.00% 40,585
1104  Special Insurances 10,258 19,258 o o 19,258 100.00% 1]
2050 Demolition 11,076 10,446 0 o] 10,448 94.31% 630
2200 Ecavation & Backfil 3,228 0 0 0 0 0.00% 3,228
2803  Force Main Sewer Sysem 14,800 0 0 0 0 0.00% 14,500
6100  Rough Carpentry 88,612 12,385 o o 12,355 13.78% 77,257
6200  Finish Carpentry 10,282 ] a ] 0 0.00% 10,292
7210 Insulation 2,643 Q0 ] a Q 0.00% 2,643
7414  Roofing 7,053 0 1] ] 0 0.00% 7,053
7620  Flashing 1,234 0 0 0 0 0.00% 1,234
7900 Sealanis 2,468 o 4] a 4] 0.00% 2,488
8100 Hollow Metal 8,262 0 0 0 0 0.00% 8,262
8611 Clad Windows 17,483 0 0 o o] 0.00% 17,463
8700  Finish Hardware 802 0 0 0 o] 0.00% 802
9250 Gypsum Drywall 2,900 0 0 4} Q 0.00% 2,900
9300 Tile 1,222 0 0 0 0 0.00% 1,222
9650  Rubber Base 864 0 0 0 ] 0.00% 864
9900  Painting 23,946 ] o 0 0 0.00% 23,948
10000 Specialty liems 6,319 0 0 o 0 0.00% 6,319
15400 Plumbing 35,014 0 0 0 0 0.00% 35,014
15600 HVAC 8,765 o] 0 o 0 0.00% 8,765
18000 Electrical 20,505 o] ] o] 0 0.00% 20,505
Labor Burden 9,324 0 [¢] 0 0 0.00% 9,324
SUBTOTAL 337,335 42,059 4] "] 42,059 12.47% 295,276 I
Other
2518  Brick Pavers 7.158 0 0 0 0 0.00% 7.158
2387 Bulkhead & Fill 173,469 0 4] o] ¢] 0.00% 173,469
7170 Hardi Plank Siding 3,413 0 0 o] 0 0.00% 3,413
74148 Matal Roofing 6,906 0 0 0 0 0.00% 6,906
| SUBTOTAL 180,946 0 0 0 0 0.00% 190,946 |
| TOTALS 996,214 85,603 26,478 0 112,081 11.25% 884,133[
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Upon the recommendation of Mr. Robertson, Alderman Parker made motion
seconded by Alderman Anderson and unanimously carried to approve Pay Application

#3 in the amount of $23,830.20, Harbor Master Building, H. Gordon Myrick, Inc., as set

forth above.
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Alderman Parker made motion seconded by Alderman Anderson and
unanimously carried acknowledging the call to active military duty for Police Officer

Patrick Craig, effective January 10, 2009.

34040 2 26 0 3 26 e o 3 4 e 3 24 4 o 3 e o 3 e e 2 2 e o e e o 2

Alderman Anderson made motion seconded by Alderman Carrubba and
unanimously carried to spread the proof of publication for the Election of School

Trustee upon the minutes of this meeting in words and figures as follows:

PROOF OF PUBLICATION

STATE OF MISSISSIPPI
COUNTY OF HARRISON

Before me, the undersigned Notary of Harrison County,
Mississippi personally appeared_ ¢ 2 L&D LAGY

who, being by me first duly sworn, did depose and say that she is a

clerk of ____The Sun Herald | a newspaper published in the city

Gulfport _, in Harrison County, Mississippi, and the publication

of the notice, a copy of which is hereto aftached, has been made

'%Eﬁ e in said paper & times in the following numbers and on the

me‘crgroﬂ.owaaémﬂ following dates of such paper, viz:
EIS HEREBY GIVEN,
_mm J‘.?:E“'-f.??&";.‘g

Bogeh, Miseicip, &t
"‘M“-"'%“""‘“"“”""‘“ vol. _\alo No.,("h dated 30 dayof (X ,20_0%
Febmary, 2010, o tm.pma.|

‘gttheLong Beach

i o bt Gty Vol. \Do  No, 34 dated (o day of OR> 2009
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Minutes of December 15, 2009
Mayor and Board of Aldermen

It was noted for the record that four (4) applications were properly submitted for
the aforesaid School Board appointment. It was the consensus of the Board to schedule
a work session on Monday, January 11, 2010, at 5:00 o’clock p.m., at the Long Beach
School Administrative Building, to conduct interviews with the four (4) applicants. It
was further ordered that the clerk would contact the applicants and schedule interviews
at thirty (30) minute intervals.

AN

The Board was provided expense and revenue reports for October, 2009, and

November, 2009. No action was required or taken regarding the reports.
AR RRRRAAA

There came on for discussion an Economic Development Director for the City.
After considerable discussion, Alderman Carrubba made motion seconded by
Alderman Parker and unanimously carried to write a job description for an Economic
Development Director and advertise for the position.

T T—

The Mayor recognized Mr. James C. Simpson, Jr., City Attorney; whereupon Mr.

Simpson reported on various city matters, of which no action was required or taken.
.

There being no further business to come before the Mayor and Board of

Aldermen at this time, Alderman Anderson made motion seconded by Alderman

Carrubba and unanimously carried to adjourn until the next meeting in due course.
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Minutes of December 15, 2009
Mayor and Board of Aldermen

APPROVED:

Alderman Leonard G. Carrubba, Sr., At-Large

Alderman Gary J. Ponthieux, Ward 1

Alderman Bernie Parker, Ward 2

Alderman Kaye H. Couvillon, Ward 3

Alderman Ronnie Hammons, Jr., Ward 4

Alderman Mark E. Lishen, Ward 5

Alderman Carolyn J. Anderson, Ward 6

Date
ATTEST:

Rebecca E. Schruff, City Clerk



